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NL INDUSTRIES/TARACORP SUPERFUND SITE GROUP 
Leed Environmental, Inc. 

Van Reed Office Plaza 
2209 Quarry Drive, Suite C-35 

Reading, PA 19609 
Telephone: (610) 670-7310 
Facsimile: (610) 670-7311 

July 1, 2019 

By Electronic Mail and First Class Mail 

Ms. Sheri L. Bianchin 

Remedial Project Manager 

Institutional Controls Coordinator 

U.S. Environmental Protection Agency Region 5 

77 West Jackson Boulevard (SR-6J) 

Chicago, IL 60604 

    Re: NL Industries/Taracorp Superfund Site; Granite City, Illinois 

Consent Decree – Quarterly Progress Report 54 (April-June 2019) 

Dear Ms. Bianchin: 

As required by the Consent Decree for the NL Industries/Taracorp Superfund Site (the “site”), 

two copies of this letter are submitted, on behalf of the NL Industries/Taracorp Superfund Site 

Group (“Group”), to provide the U.S. Environmental Protection Agency (“EPA”) with a quarterly 

progress report for activities performed during the period from April-June 2019.   

1. Actions Taken During Previous Quarter to Comply with the Consent Decree:

 Institutional Controls:  During the April-June 2019 period, the Group performed the

following activities related to institutional controls: (a) the Group submitted 10 revised

draft environmental covenants to EPA and Illinois EPA to address EPA’s comments

and to request EPA's and Illinois EPA's approval; and (b) the Group initiated efforts to

prepare draft notices of soil contamination and draft notices of potential soil

contamination  for 15 denied access residential properties.

 Groundwater Monitoring:  During June 2019, the Group's project coordinator

received a draft letter from EPA with comments approving the Group’s request to

abandon damaged monitoring well GMMW-105S at the main industrial facility. The

Group's project coordinator initiated efforts to respond to EPA's draft letter.

 Operation and Maintenance: During the April-June 2019 period, the following

operation and maintenance activities were performed at the site:

May 2 The Group's project coordinator sent an email to the Group’s contractor, Munie 

Greencare Professionals (“Munie”), regarding the schedule for cutting 

vegetation on the 1555 State Street property. 

May 8 The Group's project coordinator spoke to the Granite City Sanitation Depart-

ment’s representative in regard to Munie’s schedule for cutting vegetation on 

the 1555 State Street property. 
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May 13 The Group's project coordinator sent an email to Munie regarding the schedule 

for cutting vegetation on the 1555 State Street property. 

May 15 The Group's project coordinator sent an email to Beelman River Terminals’ 

representative regarding the schedule for the May 2019 operation and 

maintenance inspection. 

May 18  Munie cut the vegetation on the 1555 State Street property and areas around 

the Taracorp pile. 

May 20 The Group's project coordinator performed a semi-annual operation and 

maintenance inspection at the site. 

May 20 The Group's project coordinator sent an email to Munie regarding the need to 

cut vegetation at the main industrial site in the area along the sidewalk between 

the fence and State Street. 

May 22 The Group's project coordinator sent an email to the owner/operator of All 

Pallet Service to request that All Pallet Service repair the bent fence pole, 

broken fence post, and barbed wire, and collect litter attributable to All Pallet 

Services’ operation along the southern side of the Taracorp pile. 

May 22 The Group's project coordinator sent an email to Munie to request that Munie’s 

field crew avoid cutting the vegetation on the Taracorp pile cap when the 

ground surface is too wet or too soft from rain in order to prevent ruts or other 

disturbances to the soil surface of the cap. The Group's project coordinator also 

requested that, when the ground surface dries out, Munie’s operator drive over 

the ruts with rubber tires to smooth out the soil surface and apply grass seed, as 

necessary. 

May 22 The Group's project coordinator sent an email to the Group’s fence contractor, 

TNT Fence Company, to request a proposal for repairing the fence along the 

railroad tracks at the main industrial site, for reaffixing a warning sign to the 

fence along the northwestern side of the Taracorp pile, and for checking and 

re-securing the other warning signs to the fence, as necessary. 

May 24 The Group's project coordinator sent a letter, log sheets, and photographs to 

EPA to document the results of the May 20, 2019 operation and maintenance 

inspection at the site.  

May 31 The Group's project coordinator sent a letter on the Group’s behalf to authorize 

TNT Fence Company to repair the fence along the railroad tracks at the main 

industrial site, to reaffix a warning sign to the fence along the northwestern 

side of the Taracorp pile, and to check and re-secure the other warning signs to 

the fence around the Taracorp pile, as necessary. 

June 4 The Group's project coordinator sent an email to Beelman Truck Company 

representatives to provide excerpts related to Slough Road from the Group’s 

May 24, 2019 operation and maintenance inspection report. 

June 10 Munie cut the vegetation at the main industrial site in the area along the 

sidewalk between the fence and State Street. 

June 21 TNT Fence Company repaired the fence along the railroad tracks at the main 

industrial site and re-affixed and/or re-secured the warning signs to the fence. 
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June 26 The owner/operator of All Pallet Services acknowledged his intent to repair the 

bent fence pole, broken fence post, and barbed wire, and collect litter 

attributable to All Pallet Services’ operation along the southern side of the 

Taracorp pile. 

 

 Project Coordination: During the April-June 2019 period and in addition to items 

previously noted, the Group’s project coordinator communicated with the following 

parties regarding work at the site:  

 

April 8 Submitted Quarterly Progress Report 53 to EPA. 

May 23 Retrieved EPA's fifth Five-Year Review Report (April 2019) from EPA's 

Search for Superfund Five-Year Reviews website. 

May 24 Sent an email to EPA's project manager to document the presence (based upon 

observations during the operation and maintenance inspection) of scattered 

hard rubber battery case chips in the surface soil in several areas on a vacant 

lot on Harrison Street in Eagle Park Acres where vegetation appeared to have 

recently been cleared. 

May 29 Sent emails to EPA and Illinois EPA to request approval of the revised draft 

environmental covenants for the following properties (1555 State Street 

property, Taracorp pile property, Taracorp Unknown Road property, Terminal 

Railroad Assn. property, Mayco Industries properties, Scott Oney property, 

Scott Oney-Donnye Shrum property, Brenda Ervin property, Transload Realty 

property, and US Carriers properties). 

May 29 Sent a follow-up email to EPA's project manager to request EPA's approval to 

abandon damaged monitoring well GMMW-105S at the main industrial 

facility. 

June 17 Initiated efforts to respond to EPA's June 17, 2019 letter regarding the 

abandonment of monitoring well GMMW-105S. 

 

2. Summary of Data and/or Results of Sampling and Tests Received: 

 

 Not applicable for this reporting period. 

 

3. Work Plans, Plans, and Other Deliverables Completed and Submitted to EPA During 

the Previous Quarter: 

 

 Not applicable during this reporting period. 

 

4. Actions, Data Collection, and Implementation of Work Plans and Other Information 

Related to the Progress of Construction which are Scheduled to be Performed During 

the Next Six-Week Period: 

 

 The Group will continue to perform operation and maintenance activities at the site, as 

required. The Group's project coordinator will continue to update the Operation and 

Maintenance Plan as institutional controls activities are finalized. 
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 The Group will continue to monitor All Pallet Services’ efforts to repair the fence along 

the south side of the Taracorp pile. 
 

 The Group will address EPA's comments, if any are received, on the revised draft 

environmental covenants submitted to EPA and Illinois EPA in May 2019. 
 

 The Group will address EPA's comments, if any are received, on the draft 

administrative records and supporting documents for the 15 denied access residential 

properties, which were submitted to EPA in March 2019. 
 

 The Group will continue to prepare draft notices of soil contamination and draft notices 

of potential soil contamination for 15 denied access residential properties.  
 

 The Group anticipates that a conference call or meeting will be held with EPA to 

continue to discuss the Group’s responses to EPA's comments on the draft Institutional 

Controls Work Plan and other institutional controls issues. The Group will continue to 

address EPA's comments, update the Institutional Controls Work Plan, and implement 

institutional controls as the institutional controls activities are finalized.  
 

 The Group will address comments, if any are received from EPA, in regard to the Five-

Year Review Groundwater Monitoring Report, which was submitted to EPA in 

February 2019 to document the results of the November 2018 groundwater monitoring 

event.  
 

 The Group will continue to prepare a response to EPA's comments regarding the 

proposed abandonment of monitoring well GMMW-105S. The Group's project 

coordinator will notify EPA regarding EWI’s schedule for abandoning damaged 

monitoring well GMMW-105S. 
 

 The Group will address comments, if any are received from EPA, in regard to: (1) the 

Soil Sampling and Analysis Report, which was submitted to EPA in January 2014 to 

document the results from soil sampling activities at 73 residential properties in April- 

May 2011, September 2012, June 2013, and October 2013; (2) the Soil Sampling and 

Analysis Report Addendum, which was submitted to EPA in December 2015 to 

document the results of soil sampling performed on three residential properties (  

, , and ) in June 2015 and one residential 

property ( ) in November 2015; and (3) the Soil Sampling and 

Analysis Report Addendum No. 2, which was submitted to EPA in September 2016 to 

document the results of soil sampling activities performed on three residential 

properties (  in August 2016. 
 

5. Problems Encountered, Anticipated Problems, Actual or Anticipated Delays, and 

Efforts Developed or Implemented to Mitigate Delays: 
 

 During the May 2019 operation and maintenance inspection, the Group's project 

coordinator observed scattered hard rubber battery case chips in the surface soil in 

several areas on a vacant lot on Harrison Street in Eagle Park Acres where vegetation 

appeared to have been recently cleared. The Group's project coordinator notified EPA 

about this matter on May 24, 2019. 

Non-Respon

Non-Responsive Non-Responsive Non-Responsive

Non-Responsive

Non-Responsive
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6. Modifications to Work Plans or Schedules Proposed to EPA or Approved by EPA: 

  

 Not applicable for this reporting period. 

 

7. Community Relations Activities During Previous Month or to be Undertaken During 

Next Six-Week Period: 

 

 Not applicable for this reporting period. 

 

Should you or your staff have questions or comments regarding this progress report, please 

contact this office at (610) 670-7310. 

 

Very truly yours, 

 

LEED ENVIRONMENTAL, INC. 
 

 

 

Jeffrey A. Leed 

Project Coordinator  

 

cc: Nicole Wood-Chi, Esq. – U.S. Environmental Protection Agency (by electronic mail) 

 Christopher Grubb, Esq. – U.S. Environmental Protection Agency (by electronic mail)   

 Mr. Brian Conrath - Illinois EPA (by electronic mail and first class mail) 

 Mr. Tom Miller – Illinois EPA (by electronic mail) 

 Technical Committee, NL Industries/Taracorp Superfund Site Group (by electronic mail) 




